ILLUSTRATIVE SAMPLE DELIVERABLE

lllustrative, anonymised sample — not from any client engagement

GREEN FINANCING & DEBT SYNDICATION - STEP 02 - STRUCTURE - SCHEDULE

Indicative Financing & Drawdown Schedule

Milestone-based drawdown plan aligning tranche availability with construction progress and conditions precedent.

Worked example (anonymised): Standalone BESS Capital Structuring - 300 MW / 600 MWh - Western India. DISCOM-awarded capacity
contract with availability-based payments; sponsor evaluating blended senior + green mezzanine structure to fund EPC and 15-year O&M;
reserve.

Sample excerpt - Drawdown Milestone Plan

Milestone Target Month Tranche Drawn Drawdown % Key Condition
Precedent

Financial Close Senior + SLL 20% Security perfection,
PPA/PSA effectiveness

EPC Notice to Proceed M1 Senior 15% Insurance in place

50% Construction M7 Senior + Mezzanine 30% Independent engineer
certificate

Mechanical Completion M12 Senior 20% Grid connection
agreement

COD / Final Drawdown M15 All tranches 15% Performance test pass,
DSRA funded

Notes

» Schedule illustrative; actual CPs vary by lender and instrument

What happens in this step

1. Review project cash-flow model, revenue contracts and risk allocation to determine debt capacity and optimal tenor
bands

2. Screen eligible instruments — SLLs, green/climate bonds, ECB, non-recourse project finance,
mezzanine/subordinated debt — against RBI/FEMA and green-taxonomy criteria

3. Model blended tranche structures (senior + mezzanine + green tranche) to test DSCR, leverage and pricing
outcomes under multiple scenarios

4. Define KPI/SPT frameworks for sustainability-linked pricing ratchets and align with target certifications (e.g. CBI,
LMA/APLMA Green Loan Principles)

5. Assess security package, cash-waterfall and covenant package for each instrument option, including DSRA,
MMRA and step-in rights

6. Prepare comparative term-sheet framework and recommend the instrument mix, with rationale, to the client's
investment committee

7. Finalise financing structure memo and hand over to Market & Negotiate phase with lender long-list and pitch
materials

Outcomes

« A financing structure with instrument mix matched to project risk, tenor and cost-of-capital objectives
» Quantified debt capacity and sculpted repayment profile validated against downside scenarios

* A defensible, lender-ready term sheet comparison to accelerate the negotiation phase

» Reduced blended cost of capital through appropriate use of green/SLL pricing incentives

Want this for your project? Write to info@growthifye.com or use the Contact page — we will scope the real deliverable set for your capacity,
state and lender requirements.

Growthifye Consulting - growthifye.com - Figures, names and projects are illustrative; structure mirrors real deliverables. Page 1



